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ESTIMATE RUN 10/05/2007

ESTIMATE SUMMARY 18:53:55

CONTID: C15927         ESTIMATE NO: 0003 PROG 2005

PCN: 15927-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GWS Canyon Concrete-Ph I PERCENT TIME:

PROJECT NO: IM 0702-270                   

I-70 GWS Canyon Concrete-Ph I

NAME OF ROAD: I-70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 06/29/2007 DATE TIME STARTED 05/07/2007

1260 ROCK CREEK CIRCLE DATE LET 01/11/2007 DATE WORK BEGAN 05/07/2007

 DATE AWARDED 01/26/2007 DATE TIME STOPPED 06/29/2007

 DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED 06/29/2007

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 05/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,741,122.45 PARTICIPATING $ $ 125,507.34

AWARD PROJECT AMT: 3,415,296.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.67

TIME ALLOW:

ORIG TIME ALLOW:

75 CALENDAR DAYS

CALENDAR DAYS75

100.00%

0.00

125,507.34

125,507.34

125,507.34

$

$

$

$

3,741,122.45

0.00

3,741,122.45

0.00

3,741,122.45

-51,229.45

0.00

3,689,893.00

0.00

AMOUNT DUE 3,689,893.00 125,507.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 125,507.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0
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PCN: 15927-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0702-270                   ESTIMATE NO: 0003 18:53:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) CMO#2 [+ 1147 SY] 39,549.000 39,549.000

SY  0.000 0.00

5.05000 39,549.000 199,722.45

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 28,249.000 28,249.000

SF  0.000 0.00

1.30000 28,249.000 36,723.70

202-00250  
 

0015 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

202-00895  
 

0020 REMOVAL OF GUARDRAIL TYPE 4 290.000 290.000

LF  0.000 0.00

18.00000 290.000 5,220.00

202-01140  
 

0025 REMOVAL OF GUARDRAIL TYPE 7 0.000 0.000

LF  0.000 0.00

3.55000 0.000 0.00

202-01170  
 

0030 *UNCLASSIFIED EXCAVATION CMO#2 [+ 191 CY] 3,359.000 3,359.000

CY  0.000 0.00

15.00000 3,359.000 50,385.00

203-00000  
 

0035 BLADING 4.000 4.000

HOUR 0.000 0.00

110.00000 4.000 440.00

203-01500  
 

0040 BACKHOE 0.000 0.000

HOUR 0.000 0.00

91.00000 0.000 0.00

203-01510  
 

0045 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01582  
 

0050 FRONT END LOADER (RUBBER TIRE) 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01590  
 

0055 LABORER 44.000 44.000

HOUR 0.000 0.00

35.00000 44.000 1,540.00

203-02330  
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PCN: 15927-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0702-270                   ESTIMATE NO: 0003 18:53:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

208-00045  
 

0065 STORM DRAIN INLET PROTECTION 32.000 32.000

EACH 0.000 0.00

240.00000 32.000 7,680.00

208-00050  
 

0070 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

6,900.00000 1.000 6,900.00

208-00200  
 

0075 RESET GUARDRAIL TYPE 7 0.000 0.000

LF  0.000 0.00

3.55000 0.000 0.00

210-01170  
 

0080 RESET IMPACT ATTENUATOR 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-01300  
 

0085 HOT MIX ASPHALT (PATCHING) (ASPHALT) 37.430 37.430

TON 0.000 0.00

160.00000 37.430 5,988.80

403-00720  
 

0090 *CONCRETE PAVEMENT (11 INCH) CMO#2 [+ 1147 SY] 28,018.000 28,018.000

SY  0.000 0.00

77.75000 28,018.000 2,178,399.50

412-01100  
 

0095 CONCRETE CLASS DT (DECK TOPPING) 163.500 163.500

CY  0.000 0.00

530.00000 163.500 86,655.00

601-03540  
 

0100 GUARDRAIL TYPE 7 (STYLE CA) 255.000 255.000

LF  0.000 0.00

75.00000 255.000 19,125.00

606-00710  
 

0105 2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 160.000 160.000

LF  0.000 0.00

39.00000 160.000 6,240.00

613-01201  
 

0110 *SIGN PANEL (CLASS II) (INSTALL ONLY) 5.000 5.000

EACH 0.000 0.00

67.00000 5.000 335.00

614-00029  
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PCN: 15927-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0702-270                   ESTIMATE NO: 0003 18:53:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SIGN POST (INSTALL ONLY) 30.000 30.000

LF  0.000 0.00

13.00000 30.000 390.00

614-00042  
 

0120 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

625-00000  
 

0125 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

240,000.00000 1.000 240,000.00

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

626-01000  
 

0135 *PAVEMENT MARKING PAINT 261.000 261.000

GAL 0.000 0.00

44.00000 261.000 11,484.00

627-00001  
 

0140 *EPOXY PAVEMENT MARKING 209.000 209.000

GAL 0.000 0.00

110.00000 209.000 22,990.00

627-00005  
 

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,184.000 1,184.000

SF  0.000 0.00

25.00000 1,184.000 29,600.00

627-02010  
 

0150 *FLAGGING 1,652.000 1,652.000

HOUR 0.000 0.00

29.00000 1,652.000 47,908.00

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 3.000 3.000

DAY 0.000 0.00

200.00000 3.000 600.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 58.000 58.000

DAY 0.000 0.00

670.00000 58.000 38,860.00

630-00012  
 

0165 *FLASHING BEACON (SOLAR) 16.000 14.400

EACH 1.600 1,072.00

670.00000 16.000 10,720.00

630-80002  
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PCN: 15927-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0702-270                   ESTIMATE NO: 0003 18:53:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 2.700

EACH 0.300 240.00

800.00000 3.000 2,400.00

630-80338  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200

EACH 0.800 53.60

67.00000 8.000 536.00

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 91.800

EACH 10.200 744.60

73.00000 102.000 7,446.00

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,029.500 926.550

SF  102.950 1,132.45

11.00000 1,029.500 11,324.50

630-80344  
 

0190 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.100 47.00

470.00000 1.000 470.00

630-80358  
 

0195 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

DAY 0.000 0.00

67.00000 0.000 0.00

630-80359  
 

0200 *DRUM CHANNELIZING DEVICE 87.000 78.300

EACH 8.700 348.00

40.00000 87.000 3,480.00

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 11.000 9.900

EACH 1.100 51.70

47.00000 11.000 517.00

630-80363  
 

0210 *TRAFFIC CONE 420.000 378.000

EACH 42.000 1,134.00

27.00000 420.000 11,340.00

630-80380  
 

0215 *STACKABLE TUBULAR MARKER 0.000 0.000

EACH 0.000 0.00

6.65000 0.000 0.00

630-80392  
 

0220 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

11.000 9.900

EACH 1.100 2,200.00

2,000.00000 11.000 22,000.00

630-85006  
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PCN: 15927-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0702-270                   ESTIMATE NO: 0003 18:53:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A PARTNERING 1,440.000 0.000

F A 1,440.000 1,440.00

1.00000 1,440.000 1,440.00

700-70011  
 

0235 F/A INCENTIVE 132,000.000 132,000.000

F A 0.000 0.00

1.00000 132,000.000 132,000.00

700-70014  
 

0240 F/A FUEL COST ADJUSTMENT 4,743.900 0.000

F A 4,743.900 4,743.90

1.00000 4,743.900 4,743.90

700-70016  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE 391.600 0.000

F A 391.600 391.60

1.00000 391.600 391.60

700-70023  
 

0255 F/A QUALITY INCENTIVE PAYMENT 104,413.720 8,779.110

F A 95,634.610 95,634.61

1.00000 104,413.720 104,413.72

700-70025  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A UNIFORM TRAFFIC CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0300 *REMOVAL OF END ANCHORAGE / MCR LI NO. 1 0.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

202-01300  
 

0305 *TRANSITION TYPE 3G / MCR LI NO. 2 3.000 3.000

EACH 0.000 0.00

1,850.00000 3.000 5,550.00

606-01370  
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PCN: 15927-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0702-270                   ESTIMATE NO: 0003 18:53:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *END ANCHORAGE (NONFLARED) / MCR LI NO. 3 6.000 6.000

EACH 0.000 0.00

2,755.00000 6.000 16,530.00

606-02003  
 

0315 EROSION LOG (12 INCH) / MCR LI NO. 4 60.000 60.000

LF  0.000 0.00

6.00000 60.000 360.00

208-00002  
 

0325 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 6 / RAISE INLET @ 
STA 17+25 (RT)

1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

900-00014  
 

0330 SEDIMENT REMOVAL AND DISPOSAL / MCR LI NO. 7 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

208-00100  
 

0335 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 8 / TRANSVERSE 
JOINTS @ PT AND APPROACH SLABS

1.000 1.000

L S 0.000 0.00

6,500.00000 1.000 6,500.00

900-00014  
 

0340 SWEEPING (WITH PICKUP BROOM) / MCR LI NO. 9 8.000 8.000

HOUR 0.000 0.00

120.00000 8.000 960.00

203-01622  
 

0345 *ADDED ITEM (TON)/ / MCR LI NO. 10 / HMA MACHINE 
PATCHING @ RECONSTRUCT AREAS

140.410 140.410

TON 0.000 0.00

240.00000 140.410 33,698.40

900-00024  
 

0350 GUARDRAIL TYPE 3 (6-3 POST SPACING) / MCR LI NO. 11 175.000 175.000

LF  0.000 0.00

19.90000 175.000 3,482.50

606-00301  
 

CAT 0200 $109,233.46 3,430,490.07CURRENT AMT 3,430,490.07 $$

CAT NO0300 STRUCTURES 

0270 REMOVAL OF EXPANSION DEVICE 208.000 208.000

LF  0.000 0.00

98.00000 208.000 20,384.00

202-00504  
 

0275 *POLYMER MORTAR END DAM 73.000 73.000

CF  0.000 0.00

620.00000 73.000 45,260.00

518-02100  
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PCN: 15927-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0702-270                   ESTIMATE NO: 0003 18:53:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0280 *RAPID CURE SILICONE JOINT SEAL 231.000 231.000

LF  0.000 0.00

52.00000 231.000 12,012.00

518-03100  
 

0285 CONCRETE CLASS HT (DECK TOPPING) [ CMO#4, -295 CY ] 0.000 0.000

CY  0.000 0.00

720.00000 0.000 0.00

601-05540  
 

0286 ADDED ITEM (CUBIC YARD)/ CONCRETE CLASS DT (XYPEX) 295.000 295.000

CY  0.000 0.00

729.50000 295.000 215,202.50

900-00004  
 

0287 F/A CONCRETE CLASS DT (XYPEX) OVER PLAN QUANTITY 16,273.880 0.000

F A 16,273.880 16,273.88

1.00000 16,273.880 16,273.88

700-70034  
 

0320 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 5 / REPAIR TYPE 8 
GUARDRAIL @ STR F-07-AX

1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

900-00014  
 

CAT 0300 $16,273.88 310,632.38CURRENT AMT 310,632.38 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 0.00 $$

PROJECT TOTAL 125,507.34 $ 3,741,122.45CURRENT AMT 3,741,122.45 $$


